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Work performed by contractor:


General Foreman is assisting with hanging the metal doors.


Verizon is pulling voice and data wiring to the locations in the rooms.


2 drywall workers are cleaning up the floors.


2 drywall workers sre hanging the bulkheads around the windows.


The insulator is finishing up the steam pipe insulation.


The electricians are installing the 1 ¼” conduit for the riser in the elevator lobby.


The sprinklerfitters are adjusting the height of the sprinkler heads.











Personnel on Site:


Project Manager: Ray Amin


Workers: 1 General Foreman, 3 Verizon Workers, 3 Electricians, 1 Insulator, 2 Sprinklerfitters, 2 Ceiling Mechanics, 4 Drywall Workers











Contractor Quality Control: Ray Amin





Significant Equipment on Site: N/A





Deliberate Inspections made by QA Representative: Daily QC inspection by Ray Amin.





Weather Conditions that affected the site: All work is on the interior and not affected by weather.
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Name of contractor JOHN J. KIRLIN SPECIAL PROJECTS   Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work   FT. BELVOIR, VA                   Contract/DO/PO NUMBER:DACA0101-98-D-0051 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                                                                          Date: 7-9-02








   �


         Arthur M. Eaton


      Quality Assurance Representative





Safety violations / Corrective measures taken: None





Work Scheduled:


Continued with the ceiling closein preinspection.


Advised the general foreman of the deficiencies that I observed.





Coordination with Facility Manager: N/A











