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Work performed by contractor:


The sprinkler fitters are adjusting the sprinkler heads for the ceiling height and installing the clips.


Verison workers are pulling the data and voice lines to the rooms from the communications closet.


2 Drywall workers are sweeping and scrapping the floors.


2 Drywall workers are finishing and pointing up.


2 Drywall workers are hanging small patches and hanging the metal doors with the general foreman.


The electricians have hung the distribution panel in the switchgear room in the basement of the hospital and piping to it.














Personnel on Site:


Project Manager: Ray Amin


Workers: 1 General Foreman, 3 Sprinkler fitters, 3 Verison Workers, 4 Electricians, 6 Drywall Workers











Contractor Quality Control: Ray Amin





Significant Equipment on Site: N/A





Deliberate Inspections made by QA Representative: Daily QC inspection by Ray Amin.





Weather Conditions that affected the site: All work is on the interior and not affected by weather.
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Name of contractor JOHN J. KIRLIN SPECIAL PROJECTS   Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work   FT. BELVOIR, VA                   Contract/DO/PO NUMBER:DACA0101-98-D-0051 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                                                                          Date: 7-10-02








   �


         Arthur M. Eaton


      Quality Assurance Representative





Safety violations / Corrective measures taken: None





Work Scheduled:


1) Continued the pre above ceiling close in inspection.


2) Went over the deficiencies in the ceiling that I found with the general foreman and Ray Amin.





Coordination with Facility Manager: N/A











