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Work performed by contractor:


The electricians are continuing with the riser piping on the 3rd floor.


The insulator is insulating the steam piping in the machine room in the new addition.


The sheet metal workers are installing the cones on the return fan.


Verison workers are pulling the communications and data wire to the rooms and the communication closet on the 3rd floor.


2 Drywall workers are cleaning up the area.


2 Drywall workers are pointing up pre paint and post paint.


4 Drywall workers are installing the ceiling grid in the rooms and in the corridor.


3 Drywall workers are continuing with the patch hanging near the entrances to the remodeled areas.














Personnel on Site:


Project Manager: Ray Amin


Workers: 1 General Foreman, 3 Verison Workers, 1 Insulator, 2 Sheet Metal, 3 Electricians, 11 Drywall Workers











Contractor Quality Control: Ray Amin





Significant Equipment on Site: N/A





Deliberate Inspections made by QA Representative: Daily QC inspection by Ray Amin.





Weather Conditions that affected the site: All work is on the interior and not affected by weather.
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Name of contractor JOHN J. KIRLIN SPECIAL PROJECTS   Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work   FT. BELVOIR, VA                   Contract/DO/PO NUMBER:DACA0101-98-D-0051 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                                                                          Date: 7-11-02








   �


         Arthur M. Eaton


      Quality Assurance Representative





Safety violations / Corrective measures taken: None





Work Scheduled:


Continued with the above ceiling inspection.


Took pictures.





Coordination with Facility Manager: N/A











