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Work performed by contractor:


The version workers are continuing with the pulling of the data and communication wire and completing the hooking up of the data boxes in the individual rooms.


The insulator is continuing with the steam pipe insulation in the machine room in the new addition.


1 Sheet metal worker is dropping the registers. 1 is working on the return duct work in the machine room in the new addition.


1 Electrician is installing switches and plugs and taping them up to prevent them from being painted. 2 Electricians are working on the riser for the non emergency power.


3 Drywall workers are cleaning up the area and sanding.














Personnel on Site:


Project Manager: Ray Amin


Workers: 1 General Foreman, 3 Verison Workers, 1 Insulator, 3 Electricians, 3 Drywall Workers, 2 Sheet Metal Workers, ½ day.











Contractor Quality Control: Ray Amin





Significant Equipment on Site: N/A





Deliberate Inspections made by QA Representative: Daily QC inspection by Ray Amin.





Weather Conditions that affected the site: All work is on the interior and not affected by weather.
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Name of contractor JOHN J. KIRLIN SPECIAL PROJECTS   Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work   FT. BELVOIR, VA                   Contract/DO/PO NUMBER:DACA0101-98-D-0051 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                                                                          Date: 7-12-02








   �


         Arthur M. Eaton


      Quality Assurance Representative





Safety violations / Corrective measures taken: None





Work Scheduled:


Met with the contractor and went over the deficiencies that were found above the ceiling.


Attended the job progress meeting.





Coordination with Facility Manager: N/A











