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General Comments:





Weather Conditions that affected the site: None
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Name of contractor : JOHN J. KIRLIN SPECIAL PROJECTS       Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work    FT BELVOIR, VA                Contract/DO/PO NUMBER:DACA87-97-D-0038 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                               Date: 7-12-02





� 


             Arthur M. Eaton


      Quality Assurance Representative





Work performed:


Verison is pulling the data and communication wire, and has started making connections.


The ceiling grid is 75% complete.


The insulator is 95% complete with the mechanical insulation.


The hot water recirculating pump has been wired.


The cones have been mounted on the return fan.


Sprinkler fitters have adjusted 95% of the sprinkler heads for the proper ceiling clearance.


The electricians have hung the distribution panel in the main switchgear room in the basement.








Percent complete (if applicable)                                                     %





Safety violations / Corrective measures taken:


None





Work Scheduled:


1) Began the above ceiling inspection for closein.











Indicate Attachments:


 X  Daily QA Reports                  Schedule assignments                             Telephone/Correspondence Log


   Visitors Log                           Minutes of Meetings                               Assistance provided to Facility Manager








