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Work performed by contractor:


Control electricians are installing the controls on the new AHU.


The steamfitter is installing the humidifier.


The flooring mechanics are leveling the 3rd floor offices.


The drywall crew is patching the 2nd floor offices.


Electricians are installing the heaters and finalizing the wiring on the starter for the new AHU.














Personnel on Site:


Project Manager: Ray Amin


Workers: 1 General Foreman, 1 Steamfitter, 2 Control Electricians, 5 Flooring Mechanics, 3 Electricians











Contractor Quality Control: Ray Amin





Significant Equipment on Site: N/A





Deliberate Inspections made by QA Representative: Daily QC inspection by Ray Amin.





Weather Conditions that affected the site: All work is on the interior and not affected by weather.
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Name of contractor JOHN J. KIRLIN SPECIAL PROJECTS   Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work   FT. BELVOIR, VA                   Contract/DO/PO NUMBER:DACA0101-98-D-0051 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                                                                          Date: 7-18-02








   �


         Arthur M. Eaton


      Quality Assurance Representative





Safety violations / Corrective measures taken: None





Work Scheduled:


1) I was on vacation.





Coordination with Facility Manager: N/A











