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General Comments:





Weather Conditions that affected the site: None
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Name of contractor : JOHN J. KIRLIN SPECIAL PROJECTS       Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work    FT BELVOIR, VA                Contract/DO/PO NUMBER:DACA87-97-D-0038 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                               Date: 07-19-02





� 


             Arthur M. Eaton


      Quality Assurance Representative





Work performed:


Drywall ceilings on the 3rd floor have been hung, taped, and finished.


The floor patching and leveling is complete on the 3rd floor.


The electrician has completed the lighting in the new machine room, and is 80% complete with the fixtures on the 3rd floor.


Drywall workers are finished with the windows and the patching in the offices on the 2nd floor.


The starter for the new AHU has been wired and tested.


The dampers and the blankoff panels in the new machine room have been installed.








Percent complete (if applicable)                                                     %





Safety violations / Corrective measures taken:


None





Work Scheduled:


1) I was on vacation.











Indicate Attachments:


 X  Daily QA Reports                  Schedule assignments                             Telephone/Correspondence Log


   Visitors Log                           Minutes of Meetings                               Assistance provided to Facility Manager








