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Work performed by contractor:


Steamfitter is continuing to pipe out the humidifier on the new AHU.


The control electricians are installing and setting up the controls on the new AHU.


The sheet metal workers are continuing with the installation of the diffusers, and flex duct to them.


The insulator is insulating the piping to the humidifier.


The electricians are supporting the new light fixtures.














Personnel on Site:


Project Manager: Ray Amin


Workers: 1 General Foreman, 1 Insulator, 1 Steamfitter, 2 Control Electricians, 2 Electricians, 2 Sheet Metal Workers











Contractor Quality Control: Ray Amin





Significant Equipment on Site: N/A





Deliberate Inspections made by QA Representative: Daily QC inspection by Ray Amin.





Weather Conditions that affected the site: All work is on the interior and not affected by weather.
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Name of contractor JOHN J. KIRLIN SPECIAL PROJECTS   Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work   FT. BELVOIR, VA                   Contract/DO/PO NUMBER:DACA0101-98-D-0051 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                                                                          Date: 7-22-02








   �


         Arthur M. Eaton


      Quality Assurance Representative





Safety violations / Corrective measures taken: None





Work Scheduled:


1) I was on vacation.





Coordination with Facility Manager: N/A











