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General Comments:





Weather Conditions that affected the site: None
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Name of contractor : JOHN J. KIRLIN SPECIAL PROJECTS       Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work    FT BELVOIR, VA                Contract/DO/PO NUMBER:DACA87-97-D-0038 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                               Date: 7-26-02





� 


             Arthur M. Eaton


      Quality Assurance Representative





Work performed:


The controls on the new AHU have been setup.


The humidifier has been moved on the new AHU.


Sprinlerfitters have adjusted the sprinkler heads on the 3rd floor.


The insulator has insulated the supply duc in the 3rd floor corridor and the piping to the humidifier on the new AHU.


The offices on the 2nd floor are ready for paint.


The smoke detectors have been installed on the new AHU, and the fire alarm wiring has started.








Percent complete (if applicable)                                                     %





Safety violations / Corrective measures taken:


None





Work Scheduled:


1) I was on vacation.











Indicate Attachments:


 X  Daily QA Reports                  Schedule assignments                             Telephone/Correspondence Log


   Visitors Log                           Minutes of Meetings                               Assistance provided to Facility Manager








