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Work performed by contractor:


Drywall carpenters are continuing to hang the walls.


Electricians are working on the branch circuits.


Steamfitters are working on the chilled water lines.


The drywall workers worked Saturday on the 2nd floor ceilings.


The hot tap for the chilled water was done today.














Personnel on Site:


Project Manager: Ray Amin


Workers: 1 General Foreman, 4 Drywall Carpenters, 2 Electricians, 5 Steamfitters,  











Contractor Quality Control: Ray Amin





Significant Equipment on Site: N/A





Deliberate Inspections made by QA Representative: Daily QC inspection by Ray Amin.





Weather Conditions that affected the site: All work is on the interior and not affected by weather.
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Name of contractor JOHN J. KIRLIN SPECIAL PROJECTS   Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work   FT. BELVOIR, VA                   Contract/DO/PO NUMBER:DACA0101-98-D-0051 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                                                                          Date: 5-31-01








   �


         Arthur M. Eaton


      Quality Assurance Representative





Safety violations / Corrective measures taken: None





Work Scheduled:








Coordination with Facility Manager: Lee Fletcher is out of the office today.











