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General Comments:





Weather Conditions that affected the site: None
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Name of contractor : JOHN J. KIRLIN SPECIAL PROJECTS       Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work    FT BELVOIR, VA                Contract/DO/PO NUMBER:DACA87-97-D-0038 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                               Date: 5-31-02





� 


             Arthur M. Eaton


      Quality Assurance Representative





Work performed:


The hanging of the partitions and walls is continuing.


The drywall work on the 2nd floor offices is complete in 3 of the rooms.


The steamfitters have got the AHU 85% piped out. They will start on the chilled water lines Monday.


The hot tap for the chilled water has been done.


The louvers for the AHU fresh air intake were delivered this week.














Percent complete (if applicable)                                                     %





Safety violations / Corrective measures taken:


None





Work Scheduled:














Indicate Attachments:


 X  Daily QA Reports                  Schedule assignments                             Telephone/Correspondence Log


   Visitors Log                           Minutes of Meetings                               Assistance provided to Facility Manager








