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Work performed by contractor:


Steamfitters are measuring the route across the hallway for the chilled water piping to the new AHU.


5 drywall workers are hanging the walls. 1 finisher has final coated the North side offices, except for the patient teaching office, on the 2nd floor and is continuing with the taping on the 3rd floor.


Sheet Metal workers are installing the ductwork to the AHU on the second floor.














Personnel on Site:


Project Manager: Ray Amin


Workers: 1 General Foreman, 6 Drywall Workers, 2 Sheet Metal, 3 Steamfitters,











Contractor Quality Control: Ray Amin





Significant Equipment on Site: N/A





Deliberate Inspections made by QA Representative: Daily QC inspection by Ray Amin.





Weather Conditions that affected the site: All work is on the interior and not affected by weather.
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Name of contractor JOHN J. KIRLIN SPECIAL PROJECTS   Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work   FT. BELVOIR, VA                   Contract/DO/PO NUMBER:DACA0101-98-D-0051 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                                                                          Date: 6-4-02








   �


         Arthur M. Eaton


      Quality Assurance Representative





Safety violations / Corrective measures taken: None





Work Scheduled:


Went over the problems with the impeller change on the chilled water pumps in the main machine room. The seals for the pump have been ordered and will be installed as soon as they come in.


Inspected the ceilings on the North side of the 2nd floor.





Coordination with Facility Manager: Discussed the chilled water pump problem with Lee Fletcher.











