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Work performed by contractor:


7 Drywall carpenters are continuing with the close in of the walls and partitions.


Drywall finishers are taping behind the hangers.


Electrician mounted the electrical panels that were delivered.


Steamfitters are routing the med gas and locating the valves to isolate the “A” wing.

















Personnel on Site:


Project Manager: Ray Amin


Workers: 1 General Foreman, 10 Drywall Workers, 2 Electricians, 3 Steamfitters,











Contractor Quality Control: Ray Amin





Significant Equipment on Site: N/A





Deliberate Inspections made by QA Representative: Daily QC inspection by Ray Amin.





Weather Conditions that affected the site: All work is on the interior and not affected by weather.
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Name of contractor JOHN J. KIRLIN SPECIAL PROJECTS   Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work   FT. BELVOIR, VA                   Contract/DO/PO NUMBER:DACA0101-98-D-0051 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                                                                          Date: 6-6-02








   �


         Arthur M. Eaton


      Quality Assurance Representative





Safety violations / Corrective measures taken: None





Work Scheduled:


1) Worked with the steamfitter in locating and identifying the valves to isolate the med gas on the “A” wing. I will have to get an outage, the valves do not control what is stated in the valve schedule.





Coordination with Facility Manager: Discussed the need for a med gas outage on the 3rd floor with Lee Fletcher.











