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Work performed by contractor:


2 steamfitters are roughing in the chilled water lines to the AHU on the 2nd floor of the addition.


1 Steamfitter is making the med gas riser connections. Med gas riser connections were made without any incidents. 


Drywall carpenters (4) are piecing in above the ceiling level.


Drywall finishers (5)  are continuing with blocking and taping walls and partitions.














Personnel on Site:


Project Manager: Ray Amin


Workers: 1 General Foreman, 3 Steamfitters, 9 Drywall Workers











Contractor Quality Control: Ray Amin





Significant Equipment on Site: N/A





Deliberate Inspections made by QA Representative: Daily QC inspection by Ray Amin.





Weather Conditions that affected the site: All work is on the interior and not affected by weather.
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Name of contractor JOHN J. KIRLIN SPECIAL PROJECTS   Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work   FT. BELVOIR, VA                   Contract/DO/PO NUMBER:DACA0101-98-D-0051 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                                                                          Date: 06-10-02








   �


         Arthur M. Eaton


      Quality Assurance Representative





Safety violations / Corrective measures taken: None





Work Scheduled:


1) Monitored the med gas work on the risers.





Coordination with Facility Manager: Informed Lee Fletcher when the med gas work began and ended.











