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Work performed by contractor:


Painters are completing the painting of the rooms on 2nd floor “A” wing where the ceiling demolition took place.


6 Drywall carpenters are hanging sheetrock, 3 workers are finishing, 2 are scrapping the floor and cleaning up.


2 steamfitters are piping out the chilled water to the AHU.


1 steamfitter is working on the med gas system, and running preliminary tests.

















Personnel on Site:


Project Manager: 


Workers: 1 General Foreman, 2 Painters, 3 Steamfitters, 11 Drywall Workers











Contractor Quality Control: 





Significant Equipment on Site: N/A





Deliberate Inspections made by QA Representative:.





Weather Conditions that affected the site: All work is on the interior and not affected by weather.
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Name of contractor JOHN J. KIRLIN SPECIAL PROJECTS   Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work   FT. BELVOIR, VA                   Contract/DO/PO NUMBER:DACA0101-98-D-0051 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                                                                          Date: 06-12-02








   �


         Arthur M. Eaton


      Quality Assurance Representative





Safety violations / Corrective measures taken: None





Work Scheduled:


1) Took smoke detectors off line for the steamfitter working on the med gas box in the corridor.





Coordination with Facility Manager: N/A











