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Work performed by contractor:


4 drywall workers are hanging.


3 drywall workers are taping and finishing.


1 steamfitter is working on the med gas system, setting up the 24 hr 150# test.


2 steamfitters are piping out the chilled water to the AHU on the second floor.


Electricians are installing the cable tray.














Personnel on Site:


Project Manager: Ray Amin


Workers: 1 General Foreman, 2 Electricians, 7 Drywall  Workers, 3 Steamfitters











Contractor Quality Control: Ray Amin





Significant Equipment on Site: N/A





Deliberate Inspections made by QA Representative: Daily QC inspection by Ray Amin.





Weather Conditions that affected the site: All work is on the interior and not affected by weather.
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Name of contractor JOHN J. KIRLIN SPECIAL PROJECTS   Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work   FT. BELVOIR, VA                   Contract/DO/PO NUMBER:DACA0101-98-D-0051 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                                                                          Date: 06-13-02








   �


         Arthur M. Eaton


      Quality Assurance Representative





Safety violations / Corrective measures taken: None





Work Scheduled:


Worked on the notification for the power outage for Monday 6-17-02 at 0600 for the electrical power riser work.


Began the 24 hr. 150# test on the med gas system.


Inspected the offices that have been painted on the second floor.





Coordination with Facility Manager: N/A











