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Work performed by contractor:


Steamfitters are piping out the chilled water to the AHU.


Electricians are installing the cable tray.


4 drywall workers are taping and finishing partitions and walls.


2 drywall workers are hanging small partition areas.


1 Drywall worker is sweeping and scrapping.














Personnel on Site:


Project Manager: Ray Amin


Workers: 1 General Foreman, 7 Drywall Workers, 3 Electricians, 3 Steamfitters











Contractor Quality Control: Ray Amin





Significant Equipment on Site: N/A





Deliberate Inspections made by QA Representative: Daily QC inspection by Ray Amin.





Weather Conditions that affected the site: All work is on the interior and not affected by weather.
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Name of contractor JOHN J. KIRLIN SPECIAL PROJECTS   Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work   FT. BELVOIR, VA                   Contract/DO/PO NUMBER:DACA0101-98-D-0051 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                                                                          Date: 06-14-02








   �


         Arthur M. Eaton


      Quality Assurance Representative





Safety violations / Corrective measures taken: None





Work Scheduled:


Med gas 24 hr. 150# passed at 1000 hrs.


Attended weekly job progress meeting.


Put in service order to get the electric turned off for the electrician Monday for the outage.








Coordination with Facility Manager: Went over the Monday outage with Lee Fletcher.











