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General Comments:


Mock JACHO found 2 infection control issues on their walkthrough. The contractor has corrected one of the items and is in the process of correcting the second item, it will be corrected Monday, June 17, 2002 before work starts Monday morning.





Weather Conditions that affected the site: None
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Name of contractor : JOHN J. KIRLIN SPECIAL PROJECTS       Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work    FT BELVOIR, VA                Contract/DO/PO NUMBER:DACA87-97-D-0038 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                               Date: 06-14-02





� 


             Arthur M. Eaton


      Quality Assurance Representative





Work performed:


Steamfitters are roughing in the chilled water lines to the AHU on the 2nd floor of the addition.


Drywall finishers are continuing with blocking and taping walls and partitions.


Med gas tie in to the risers is complete and the 150# 24 hr. test has been performed.


Electrician made ready for the power riser connection of the normal power for next week.


Electrician has completed the cable tray installation.


Painting has been completed in the offices on the North side of the 2nd floor where the ceiling was demoed for the plumbing tie ins.








Percent complete (if applicable)                                                     %





Safety violations / Corrective measures taken:


None





Work Scheduled:


Met with the steamfitter working on the med gas and went over the test procedures.


Witnessed the med gas 150# test.


Attended the weekly job progress meeting.


Arranged for the electrical outage for next week.


Indicate Attachments:


 X  Daily QA Reports                  Schedule assignments                             Telephone/Correspondence Log


   Visitors Log                           Minutes of Meetings                               Assistance provided to Facility Manager








