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Work performed by contractor:


The electrician was unable to pull the wire between the 3rd and the 2nd floors during the outage this morning. They were able to get the wire in with a come along.


The general foreman is working on correcting the deficiency list from the fire marshal.


2 drywall workers are taping and finishing the patches that were made for the plumber on the 2nd floor.


4 drywall carpenters are hanging sheetrock.


5 drywall finishers are taping and finishing partitions and walls.


3 drywall laborers are scrapping and sweeping the floors.


The steamfitter is working on the chilled water piping.


Electrician has pulled the wire between the floors and landed the wire on the 3rd floor.














Personnel on Site:


Project Manager: Ray Amin


Workers: 1 General Foreman, 5 Electricians, 5 Control Electricians, 1 Steamfitter, 14 Drywall Workers











Contractor Quality Control: Ray Amin





Significant Equipment on Site: N/A





Deliberate Inspections made by QA Representative: Daily QC inspection by Ray Amin.





Weather Conditions that affected the site: All work is on the interior and not affected by weather.























DAILY QUALITY ASSURANCE REPORT                                                                                           PAGE 1 OF 1            





Name of contractor JOHN J. KIRLIN SPECIAL PROJECTS   Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work   FT. BELVOIR, VA                   Contract/DO/PO NUMBER:DACA0101-98-D-0051 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                                                                          Date: 6-17-02








   �


         Arthur M. Eaton


      Quality Assurance Representative





Safety violations / Corrective measures taken: The Fire Marshal walked the construction area and wrote JACHO deficiencies up. The general foreman is in the process of correcting the deficiencies. The Fire Marshal has given the contractor until 1400 hrs. to correct the situation.





Work Scheduled:


I delivered the deficiency list, from the Fire Marshal, to JJK.


Walked the area with the Safety Officer and the Fire Marshall and assisted them with the deficiency list.


Monitored the correction of the deficiencies for the Fire Marshal.


Walked the area with the Safety Officer and inspected to ensure that JACHO standards have been met.


Prepared for the Gen.’s walkthrough.


Coordination with Facility Manager: Kept Lee Fletcher apprised of the safety issues in the construction area.











