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Work performed by contractor:


Electricians are roughing in the conduit for the risers in the crawl space of the hospital.


Sheet metal workers are installing the supply ductwork to the AHU on the 2nd floor.


 The steamfitter has finished the piping to the AHU and has put pressure on the system for a pre test.


3 drywall workers are scrapping and sweeping the floors.


4 drywall carpenters are hanging various small pieces.


6 drywall finishers are taping and finishing the walls and partitions.














Personnel on Site:


Project Manager: Ray Amin


Workers: 1 General Foreman, 5 Electricians, 3 Sheet Metal Workers, 13 Drywall Workers, 1 Steamfitter











Contractor Quality Control: Ray Amin





Significant Equipment on Site: N/A





Deliberate Inspections made by QA Representative: Daily QC inspection by Ray Amin.





Weather Conditions that affected the site: All work is on the interior and not affected by weather.
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Name of contractor JOHN J. KIRLIN SPECIAL PROJECTS   Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work   FT. BELVOIR, VA                   Contract/DO/PO NUMBER:DACA0101-98-D-0051 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                                                                          Date: 6-19-02








   �


         Arthur M. Eaton


      Quality Assurance Representative





Safety violations / Corrective measures taken: None





Work Scheduled:


Worked on getting the riser outage for the electrician.


Inspected the drywall finishing and painting.


Made sure that the electrician was following proper procedures for work done in the crawl space.


Checked the preliminary pressures on the chilled water piping.





Coordination with Facility Manager: N/A











