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Work performed by contractor:


Ceiling mechanics are installing the grid in the office areas that have the drywall finished in them.


Electricians are pulling the riser on the 3rd floor from the elevator lobby to the new electrical closet.


4 drywall carpenters are hanging the walls in the addition on the 2nd floor.


3 Tapers are taping and finishing on the 3rd floor.














Personnel on Site:


Project Manager: Ray Amin


Workers: 1 General Foreman, 2 Sheet Metal workers, 2 Electricians, 7 Drywall Workers, 4 Ceiling Grid Mechanics











Contractor Quality Control: Ray Amin





Significant Equipment on Site: N/A





Deliberate Inspections made by QA Representative: Daily QC inspection by Ray Amin.





Weather Conditions that affected the site: All work is on the interior and not affected by weather.
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Name of contractor JOHN J. KIRLIN SPECIAL PROJECTS   Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work   FT. BELVOIR, VA                   Contract/DO/PO NUMBER:DACA0101-98-D-0051 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                                                                          Date: 6-21-02








   �


         Arthur M. Eaton


      Quality Assurance Representative





Safety violations / Corrective measures taken: None





Work Scheduled:


I was off today





Coordination with Facility Manager: Lee Fletcher is out of the office today.











