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Work performed by contractor:


3 drywall workers are finishing on the 3rd floor.


2 drywall carpenters are hanging on the 3rd floor.


The steamfitter is piping out the condensate drain on the AHU on the 2nd floor.


The insulator is covering the chilled water piping to the AHU.


3 Electricians are pulling wire.


2 Electricians are cutting the hole into the machine room for the electrical riser.














Personnel on Site:


Project Manager: Ray Amin


Workers:  5 Electricians, 2 Plumbers, 5 Drywall Workers, 1 Steamfitter, 1 Insulation Mechanic











Contractor Quality Control: Ray Amin





Significant Equipment on Site: N/A





Deliberate Inspections made by QA Representative: Daily QC inspection by Ray Amin.





Weather Conditions that affected the site: All work is on the interior and not affected by weather.
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Name of contractor JOHN J. KIRLIN SPECIAL PROJECTS   Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work   FT. BELVOIR, VA                   Contract/DO/PO NUMBER:DACA0101-98-D-0051 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                                                                          Date: 6-27-02








   �


         Arthur M. Eaton


      Quality Assurance Representative





Safety violations / Corrective measures taken: None





Work Scheduled:


Met with the building engineer and went over the outage for the hot water return loop tie into the building system.


Plumber cut off water to two bathrooms on the 5th floor by accident. I corrected the problem.





Coordination with Facility Manager: N/A











