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General Comments:





Weather Conditions that affected the site: None, all work is on the interior.
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Name of contractor : JOHN J. KIRLIN SPECIAL PROJECTS       Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work    FT BELVOIR, VA                Contract/DO/PO NUMBER:DACA87-97-D-0038 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                               Date: 3-15-2002





� 


             Arthur M. Eaton


      Quality Assurance Representative





Work performed:





Plumbers are roughing in the copper, dwv and the lavatory stands.


The electricians are installing the branch circuit conduit.


The Drywall mechanics are starting the framing of the walls.


The roofer is removing the roof material from the slab within the addition footprint.


The window caulker has completed the window sealing.











Percent complete (if applicable)                                                     %





Safety violations / Corrective measures taken:


None


Work Scheduled:


Inspected the plumbing work for proper techniques and installation practices.


Made sure that the sheet metal workers are installing the sealant on the main duct as required.


Went over the problems dealing with the matter of looping the hot water, so hot water will be available in a timely manner at the lavatories in the 3rd floor renovation.





Indicate Attachments:


 X  Daily QA Reports                  Schedule assignments                             Telephone/Correspondence Log


   Visitors Log                           Minutes of Meetings                               Assistance provided to Facility Manager








