[image: image1.jpg]



Work performed by contractor:


Sheet metal workers are continuing with the branch ductwork rough in.


Plumbers are continuing with the installation of copper and have started setting the wall mounted toilet mounting hardware.


Electricians are installing the wall mounted boxes for the receptacles and switches.


Carpenters are continuing with studding out the walls.














Personnel on Site:


Project Manager: Ray Amin


Workers: 4 Sheet Metal Workers, 3 Plumbers, 3 Electricians, 3 Carpenters











Contractor Quality Control: Ray Amin





Significant Equipment on Site: N/A





Deliberate Inspections made by QA Representative: Daily QC inspection by Ray Amin.





Weather Conditions that affected the site: All work is on the interior and not affected by weather.
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Name of contractor JOHN J. KIRLIN SPECIAL PROJECTS   Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work   FT. BELVOIR, VA                   Contract/DO/PO NUMBER:DACA0101-98-D-0051 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                                                                          Date: 3-18-02








   �


         Arthur M. Eaton


      Quality Assurance Representative





Safety violations / Corrective measures taken: None





Work Scheduled:


Met with David Marshall, Ray Amin, and the electrician and resolved several electrical questions regarding receptacle placement.


Went over the request for the outages for the plumbing waste and supply tie ins on the second floor with Ray Amin and David Marshall. Asked Ray to reschedule the outages for the afternoon as that time will affect fewer people.


Coordination with Facility Manager: N/A











