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Work performed by contractor:


Sprinkler fitters are installing branch piping.


The sheet metal workers are roughing in the branch ductwork.


The plumbers are roughing in the supply lines and setting the toilet mounts and the lavatory brackets.


The carpenters are studding out the walls on the South side of the area.


Electricians are continuing with roughing in the wall mounted boxes.


Demolition work on the second floor ceilings for the waste and supply piping is underway. They are working nights starting at 1530 hours until 2400 hours.





Personnel on Site:


Project Manager: Ray Amin


Workers: 2 Sprinkler Fitters, 1 General Foreman, 3 Electricians, 2 Plumbers, 3 Sheet Metal, 4 Carpenters, 4 Demolition Workers











Contractor Quality Control: Ray Amin





Significant Equipment on Site: N/A





Deliberate Inspections made by QA Representative: Daily QC inspection by Ray Amin.





Weather Conditions that affected the site: All work is on the interior and not affected by weather.
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Name of contractor JOHN J. KIRLIN SPECIAL PROJECTS   Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work   FT. BELVOIR, VA                   Contract/DO/PO NUMBER:DACA0101-98-D-0051 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                                                                          Date: 3-22-02








   �


         Arthur M. Eaton


      Quality Assurance Representative





Safety violations / Corrective measures taken: None





Work Scheduled:


Worked a split shift so I could monitor the demolition work on the second floor, both Thursday night and Friday night.


Inspected the plumbing work on the 3rd floor.


Took the pictures for the week.





Coordination with Facility Manager: N/A











