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General Comments:





Weather Conditions that affected the site: None
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Name of contractor : JOHN J. KIRLIN SPECIAL PROJECTS       Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work    FT BELVOIR, VA                Contract/DO/PO NUMBER:DACA87-97-D-0038 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                               Date: 03-22-02





� 


             Arthur M. Eaton


      Quality Assurance Representative





Work performed:


Carpenters are about 60% done with the studding out of the walls.


The plumbers are continuing with the roughing in of the copper, DWV, and the wall hung toilet brackets.


Sprinkler fitters are continuing with installing the branch piping.


Electricians are roughing in the branch wiring to the wall mounted boxes, the emergency circuit relocation for construction is complete.


Branch duct work is being installed.


The demolition in the second floor ceilings has been completed.








Percent complete (if applicable)                                                     %





Safety violations / Corrective measures taken:


None





Work Scheduled:


Monitored the ceiling demolition on the 2nd floor.


Met with the electrician and went over the emergency power relocation and monitored the work to ensure that there were no problems.


Took weekly job photos.


Indicate Attachments:


 X  Daily QA Reports                  Schedule assignments                             Telephone/Correspondence Log


   Visitors Log                           Minutes of Meetings                               Assistance provided to Facility Manager








