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Work performed by contractor:


Carpenters are studding out walls.


The sheet metal workers are installing the return ductwork.


The electricians are roughing in the wiring for the wall mounted devices.


Sprinkler fitters are installing the branch piping in the new addition area, and laying out the core drills for the stairway walls.


Plumbers are roughing in the supply copper in the new addition area.


The roofers are installing the walk pads on the addition roof.


The laborers are jack hammering the ETR roof to remove the topping, prior to pouring the new floor.





Personnel on Site:


Project Manager: Ray Amin


Workers: 4 Carpenters, 2 Sheet Metal, 4 Electricians, 2 Sprinkler Fitters, 2 Plumbers, 1 General Foreman, 2 Roofers, 2 Laborers











Contractor Quality Control: Ray Amin





Significant Equipment on Site: N/A





Deliberate Inspections made by QA Representative: Daily QC inspection by Ray Amin.





Weather Conditions that affected the site: All work is on the interior and not affected by weather.
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Name of contractor JOHN J. KIRLIN SPECIAL PROJECTS   Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work   FT. BELVOIR, VA                   Contract/DO/PO NUMBER:DACA0101-98-D-0051 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                                                                          Date: 3-25-02








   �


         Arthur M. Eaton


      Quality Assurance Representative





Safety violations / Corrective measures taken: None





Work Scheduled:


Met with the electrician, the general foreman and the sprinkler fitter and resolved the conflicts in the stairway with the sprinkler riser work.


Inspected the progress of the jack hammering in the addition.


Met with David Marshall and Ray Amin on the outage scheduling issues.





Coordination with Facility Manager: N/A











