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Work performed by contractor:


Electricians are pulling the wire for the lighting, and switches.


Sheet metal workers are continuing with the return and branch duct work.


Sprinkler fitters are roughing in the drops in the area and the branch piping.


The laborers are jack hammering the toping within the new addition on the 2nd floor level.


The carpenters are installing the partition studs and construction barrier studs on the 3rd floor.


The plumbers are roughing in the supply water piping.


The concrete workers came in and finished the chipping of the floor that Marcor did not complete.





Personnel on Site:


Project Manager: Ray Amin


Workers: 3 Laborers, 4 Electricians, 1 General Foreman, 2 Sprinkler Fitters, 3 Sheet Metal Workers, 4 carpenters, 2 Plumbers, 3 Concrete Workers











Contractor Quality Control: Ray Amin





Significant Equipment on Site: N/A





Deliberate Inspections made by QA Representative: Daily QC inspection by Ray Amin.





Weather Conditions that affected the site: All work is on the interior and not affected by weather.
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Name of contractor JOHN J. KIRLIN SPECIAL PROJECTS   Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work   FT. BELVOIR, VA                   Contract/DO/PO NUMBER:DACA0101-98-D-0051 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                                                                          Date: 3-27-02








   �


         Arthur M. Eaton


      Quality Assurance Representative





Safety violations / Corrective measures taken: None





Work Scheduled:


Worked on the scheduled outage for Monday, 4-01-02, for the supply and waste tie in on the second floor.


Stayed late for the concrete chipping on the 3rd floor.


Inspected the sprinkler branch piping, the sprinkler fitter needs to install clips at the last head on each run.





Coordination with Facility Manager: Went over the scheduling issues with Lee Fletcher.











