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Work performed by contractor:


Laborers are continuing with the removal of the topping in the addition on the 2nd floor. They are about 70% complete with the topping removal.


Plumbers are core drilling in the addition.


Carpenters are continuing with the studding of the partitions in the addition area on the 3rd floor.

















Personnel on Site:


Project Manager: Ray Amin


Workers:1 General Foreman, 2 Laborers, 2 Plumbers, 3 Carpenters











Contractor Quality Control: Ray Amin





Significant Equipment on Site: N/A





Deliberate Inspections made by QA Representative: Daily QC inspection by Ray Amin.





Weather Conditions that affected the site: All work is on the interior and not affected by weather.
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Name of contractor JOHN J. KIRLIN SPECIAL PROJECTS   Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work   FT. BELVOIR, VA                   Contract/DO/PO NUMBER:DACA0101-98-D-0051 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                                                                          Date: 3-28-02








   �


         Arthur M. Eaton


      Quality Assurance Representative





Safety violations / Corrective measures taken: None





Work Scheduled:


Worked on the notification of the staff about the water outage for “A” wing next week in the evenings.


Took job pics.





Coordination with Facility Manager: N/A











