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Work performed by contractor:


Sprinkler fitters are continuing with the branch feeder installation.


The general foreman is installing the blocking for the windows. The window installation is 55% complete. 


 The electricians are continuing with the conduit installation for the branch circuits.


The window installation is continuing. Will be 60% complete by the end of the day.


The duct work is being installed in the new addition.


Drywall studs were delivered today.

















Personnel on Site:


Project Manager: Ray Amin


Workers 2 Plumbers, 1 General Foreman, 3 Electricians, 3 Glazers, 2 Sprinkler Fitters, 3 Sheet Metal workers











Contractor Quality Control: Ray Amin





Significant Equipment on Site: N/A





Deliberate Inspections made by QA Representative: Daily QC inspection by Ray Amin.





Weather Conditions that affected the site: All work is on the interior and not affected by weather.
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Name of contractor JOHN J. KIRLIN SPECIAL PROJECTS   Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work   FT. BELVOIR, VA                   Contract/DO/PO NUMBER:DACA0101-98-D-0051 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                                                                          Date: 03-06-02








   �


         Arthur M. Eaton


      Quality Assurance Representative





Safety violations / Corrective measures taken: None





Work Scheduled:


Worked on the coordination of the core drilling for the plumber on Saturday 3-9-02.


Inspected the duct installation for proper support.


Inspected the plumbers pipe hangers for proper support.








Coordination with Facility Manager: N/A











