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Work performed by contractor:


Sprinkler fitters are continuing with the branch feeder installation.


The general foreman is installing the blocking for the windows. The window installation is 75%complete. 


Window blocking is 100% complete.


 The electricians are continuing with the conduit installation for the branch circuits.


The window installation is continuing. Will be 100% complete by the end of the day.


Sheet metal workers are roughing in the ductwork on the ceiling of the new addition 3rd floor.




















Personnel on Site:


Project Manager: Ray Amin


Workers: 2 Sprinkler Fitters, 1 General Foreman, 3 Electricians, 3 Glazers, 2 Plumbers, 3 Sheet Metal Workers











Contractor Quality Control: Ray Amin





Significant Equipment on Site: N/A





Deliberate Inspections made by QA Representative: Daily QC inspection by Ray Amin.





Weather Conditions that affected the site: All work is on the interior and not affected by weather.
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Name of contractor JOHN J. KIRLIN SPECIAL PROJECTS   Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work   FT. BELVOIR, VA                   Contract/DO/PO NUMBER:DACA0101-98-D-0051 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                                                                          Date: 03-08-02








   �


         Arthur M. Eaton


      Quality Assurance Representative





Safety violations / Corrective measures taken: None





Work Scheduled:


Worked with the electrician on the trying to get the information for the core drill for the examination tables.


Took pictures for the week.


I was unable to attend the job progress meeting this week, I was notifying the hospital DCA, and the DCN of the core drilling to be done on Saturday.





Coordination with Facility Manager: N/A











