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Work performed by contractor:


1) The core drilling for the waste plumbing on the 3rd floor is complete.














Personnel on Site:


Project Manager: Ray Amin


Workers: 1 Plumber, 2 Core Drillers, 2 catchers











Contractor Quality Control: Ray Amin





Significant Equipment on Site: N/A





Deliberate Inspections made by QA Representative: Daily QC inspection by Ray Amin.





Weather Conditions that affected the site: All work is on the interior and not affected by weather.
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Name of contractor JOHN J. KIRLIN SPECIAL PROJECTS   Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work   FT. BELVOIR, VA                   Contract/DO/PO NUMBER:DACA0101-98-D-0051 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                                                                          Date: 3-9-02








   �


         Arthur M. Eaton


      Quality Assurance Representative





Safety violations / Corrective measures taken: None





Work Scheduled:


Got the doors opened for the plumber, and went with the plumber when he opened the ceilings.


Monitored the core drilling that is in progress on the 3rd floor.








Coordination with Facility Manager: Lee Fletcher is not in the office today.











