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Work performed by contractor:


Sheet metal workers are continuing to install the ductwork connecting the 3rd floor to the AHU on the 2nd floor.


Firestopping workers are working on the piping penetrations.


Insulators are continuing with the elbows and sealing the vapor barrier.


Electricians are installing the branch circuits in the 3rd floor new addition area.


Drywall carpenters are continuing with the sheetrock installation on one side of the partitions.


Steam fitters are roughing in the black iron pipe for the steam to the humidifier on the AHU on the 2nd floor of the new addition.














Personnel on Site:


Project Manager: Ray Amin


Workers: 1 General Foreman, 4 Drywall Workers, 2 Sheet Metal, 2 Firestopping, 3 Insulators, 3 Electricians, 3 Steam Fitters











Contractor Quality Control: Ray Amin





Significant Equipment on Site: N/A





Deliberate Inspections made by QA Representative: Daily QC inspection by Ray Amin.





Weather Conditions that affected the site: All work is on the interior and not affected by weather.
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Name of contractor JOHN J. KIRLIN SPECIAL PROJECTS   Project: M/B UNIT, LDR & OB/GYN CLINIC
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   �


         Arthur M. Eaton


      Quality Assurance Representative





Safety violations / Corrective measures taken: None





Work Scheduled:


Inspected the fire stopping where it is completed.


Went over the tie in to the main switchgear with the electrician, and the possibility of using another breaker. The breakers that are installed are obsolete and next to impossible to get. Another breaker of the same electrical properties could be installed. The hospital is moving, and will be renovated in 3 or 4 years and the switchgear will be replaced at that time. There is no reason to install something that, if it breaks will be extremely expensive to replace and very difficult to obtain.





Coordination with Facility Manager: Lee Fletcher is out of the office today.











