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Work performed by contractor:


Drywall carpenters are continuing with the sheetrocking of one side of the partitions.


Insulators are continuing with insulating of the pipe elbows and wrapping the duct work.


Steam fitters have started the med gas piping, and are roughing in the steam pipe to the AHU on the 2nd floor of the addition.


Sheet metal workers are continuing with the duct work to the 2nd floor from the 3rd floor.














Personnel on Site:


Project Manager: Ray Amin


Workers: 1 General Foreman, 5 Drywall Carpenters, 3 Steam Fitters, 1 Sprinkler Fitters, 3 Insulators, 3 Sheet Metal Workers,











Contractor Quality Control: Ray Amin





Significant Equipment on Site: N/A





Deliberate Inspections made by QA Representative: Daily QC inspection by Ray Amin.





Weather Conditions that affected the site: All work is on the interior and not affected by weather.
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Name of contractor JOHN J. KIRLIN SPECIAL PROJECTS   Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work   FT. BELVOIR, VA                   Contract/DO/PO NUMBER:DACA0101-98-D-0051 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                                                                          Date: 5-14-02








   �


         Arthur M. Eaton


      Quality Assurance Representative





Safety violations / Corrective measures taken: None





Work Scheduled:


Wall close in inspection with Safety Officer, David Marshall, and JJK.


Inspected the med gas soldering to ensure that nitrogen was being bled through the pipe to prevent contamination.





Coordination with Facility Manager: N/A











