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Work performed by contractor:


Insulators are correcting items prior to close in of the partitions.


The outer walls of the 2nd floor addition are in the process of being insulated.


The electricians are roughing in the branch circuits in the addition.


The drywall carpenters are completing one side of the partitions to the slab above. They have started hanging one side of the 2nd floor machine room.


The sheet metal workers are working on the last main duct to go from the 3rd floor to the 2nd floor AHU.


The steamfitters are completing the steam piping in the 2nd floor of the addition.


One steamfitter is roughing in the med gas lines.














Personnel on Site:


Project Manager: Ray Amin


Workers: 1 General Foreman, 2 Sheet Metal Workers, 3 Insulators, 3 Electricians, 6 Drywall Carpenters, 3 Steam Fitters











Contractor Quality Control: Ray Amin





Significant Equipment on Site: N/A





Deliberate Inspections made by QA Representative: Daily QC inspection by Ray Amin.





Weather Conditions that affected the site: All work is on the interior and not affected by weather.
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Name of contractor JOHN J. KIRLIN SPECIAL PROJECTS   Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work   FT. BELVOIR, VA                   Contract/DO/PO NUMBER:DACA0101-98-D-0051 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                                                                          Date: 5-15-02








   �


         Arthur M. Eaton


      Quality Assurance Representative





Safety violations / Corrective measures taken: None





Work Scheduled:


Went over the med gas testing with the steam fitter doing the rough in.


Inspected the fire alarm box rough in for the devices that are in partitions.


Went over the strobe mounting with the electrician.


Questioned David Marshall about the mounting of the med gas cut off valves as noted on the drawings.





Coordination with Facility Manager: N/A











