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Work performed by contractor:


Firestopping is complete for the mechanical work on the 3rd floor.


The insulators have started to insulate the perimeter of the addition, and are continuing with the duct work insulation.


Steam fitters are piping out the new AHU on the 2nd floor of the addition, and have roughed in the med gas on the 3rd floor.


The drywall carpenters are continuing to hang the drywall on one side of the partitions to the slab above.


Electricians are roughing in branch circuits.


Sheet metal workers are completing the duct work to the AHU on the 2nd floor.














Personnel on Site:


Project Manager: Ray Amin


Workers: 1 General Foreman, 2 Sheet Metal, 4 Steam Fitters, 5 Drywall Carpenters, 4 Electricians, 1 Firestop Worker, 4 Insulators,











Contractor Quality Control: Ray Amin





Significant Equipment on Site: N/A





Deliberate Inspections made by QA Representative: Daily QC inspection by Ray Amin.





Weather Conditions that affected the site: All work is on the interior and not affected by weather.
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Name of contractor JOHN J. KIRLIN SPECIAL PROJECTS   Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work   FT. BELVOIR, VA                   Contract/DO/PO NUMBER:DACA0101-98-D-0051 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                                                                          Date: 5-16-02








   �


         Arthur M. Eaton


      Quality Assurance Representative





Safety violations / Corrective measures taken: None





Work Scheduled:


Continued the close in inspection on the 3rd floor and  on the perimeter of the addition on the 2nd floor.


Went over the progress on the med gas with the steam fitter.





Coordination with Facility Manager: N/A











