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General Comments:





Weather Conditions that affected the site: None
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Name of contractor : JOHN J. KIRLIN SPECIAL PROJECTS       Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work    FT BELVOIR, VA                Contract/DO/PO NUMBER:DACA87-97-D-0038 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                               Date: 5-17-02





� 


             Arthur M. Eaton


      Quality Assurance Representative





Work performed:


Drywall carpenters are continuing with the sheetrock installation on one side of the partitions.


Steamfitters are roughing in the black iron pipe for the steam to the humidifier on the AHU on the 2nd floor of the new addition.


One steamfitter is roughing in the med gas lines.


Insulators have finished the exterior insulation in the new addition, and are continuing to insulate the duct work.


Ductwork to the 2nd floor AHU has been completed on the 3rd floor.











Percent complete (if applicable)                                                     %





Safety violations / Corrective measures taken:


None





Work Scheduled:


Wall close in inspection with Safety Officer, David Marshall, and JJK.


Inspected the med gas soldering to ensure that nitrogen was being bled through the pipe to prevent contamination.





Indicate Attachments:


 X  Daily QA Reports                  Schedule assignments                             Telephone/Correspondence Log


   Visitors Log                           Minutes of Meetings                               Assistance provided to Facility Manager








