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Work performed by contractor:


Electricians are continuing with the rough in of the branch circuits.


Steamfitters are piping out the AHU on the 2nd floor.


Insulator is working on the loose ends that need to be done before close in.














Personnel on Site:


Project Manager: Ray Amin


Workers: 1 General Foreman, 3 Steamfitters, 2 Electricians, 1 Insulator











Contractor Quality Control: Ray Amin





Significant Equipment on Site: N/A





Deliberate Inspections made by QA Representative: Daily QC inspection by Ray Amin.





Weather Conditions that affected the site: All work is on the interior and not affected by weather.
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Name of contractor JOHN J. KIRLIN SPECIAL PROJECTS   Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work   FT. BELVOIR, VA                   Contract/DO/PO NUMBER:DACA0101-98-D-0051 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                                                                          Date: 5-20-02








   �


         Arthur M. Eaton


      Quality Assurance Representative





Safety violations / Corrective measures taken: None





Work Scheduled:


Inspected the med gas preparation for rough in.


Walked the area and checked for safety issues.





Coordination with Facility Manager: N/A











