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Work performed by contractor:


1) Drywall carpenters are hanging the perimeter walls.


2) Electricians are continuing with mounting and changing the receptacles.


3) The insulator is correcting the deficiencies ahead of the drywall carpenters.


4) Steamfitters are piping out the AHU in the 2nd floor of the addition.














Personnel on Site:


Project Manager: Ray Amin


Workers: 1 General Foreman, 7 Drywall Carpenters, 2 Electricians, 1 Insulator, 3 Steamfitters











Contractor Quality Control: Ray Amin





Significant Equipment on Site: N/A





Deliberate Inspections made by QA Representative: Daily QC inspection by Ray Amin.





Weather Conditions that affected the site: All work is on the interior and not affected by weather.
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Name of contractor JOHN J. KIRLIN SPECIAL PROJECTS   Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work   FT. BELVOIR, VA                   Contract/DO/PO NUMBER:DACA0101-98-D-0051 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                                                                          Date: 5-21-02








   �


         Arthur M. Eaton


      Quality Assurance Representative





Safety violations / Corrective measures taken: None





Work Scheduled:


Made final walk through of the area to make sure that all deficiencies are corrected.


Door hardware was delivered today.


Met with David Marshall and JJK and went over the work to be done on the 2nd floor ceilings in the occupied areas.





Coordination with Facility Manager: N/A











