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Work performed by contractor:


Med gas brazing was completed today.


5 Drywall carpenters are starting the repair of the 2A ceilings.


2 Drywall carpenters are closing in on the 3rd floor.


Insulator is working on the perimeter walls ahead of the sheetrock.


Steamfitters are piping out the AHU on the 2nd floor of the addition.


Electricians are changing out the single gang boxes for the nurse call system with 3 gang boxes.














Personnel on Site:


Project Manager: Ray Amin


Workers: 1 General Foreman, 7 Drywall Carpenters, 3 Steamfitters, 1 Insulator, 2 Electricians











Contractor Quality Control: Ray Amin





Significant Equipment on Site: N/A





Deliberate Inspections made by QA Representative: Daily QC inspection by Ray Amin.





Weather Conditions that affected the site: All work is on the interior and not affected by weather.
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Name of contractor JOHN J. KIRLIN SPECIAL PROJECTS   Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work   FT. BELVOIR, VA                   Contract/DO/PO NUMBER:DACA0101-98-D-0051 T.O.0027
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   �


         Arthur M. Eaton


      Quality Assurance Representative





Safety violations / Corrective measures taken: None





Work Scheduled:


Met with the staff on 2A and went over the schedule for the ceiling repairs to the plaster.


Inspected the brazing on the med gas piping, and went over the devices needed for the med gas test


Checked the certification papers of the steamfitter doing the med gas installation.





Coordination with Facility Manager: Updated Lee Fletcher about the job progress.











