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Work performed by contractor:


3 Drywall carpenters are working on closing in the 2nd floor ceilings. They are hanging, Taping, and blocking in as they go.


Electricians are roughing in the branch circuits in the 2nd floor addition.


The sheet metal workers are extending the duct work from the 3rd floor to the AHU on the 2nd floor.


The doors for the project were delivered today (69 total).


3 Drywall carpenters are closing in on the 3rd floor perimeter and partitions.














Personnel on Site:


Project Manager: 


Workers: 1 General Foreman, 2 Sheet Metal Workers, 6 Drywall Carpenters, 3 electricians











Contractor Quality Control: Ray Amin





Significant Equipment on Site: N/A





Deliberate Inspections made by QA Representative: 





Weather Conditions that affected the site: All work is on the interior and not affected by weather.
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Name of contractor JOHN J. KIRLIN SPECIAL PROJECTS   Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work   FT. BELVOIR, VA                   Contract/DO/PO NUMBER:DACA0101-98-D-0051 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                                                                          Date: 5-23-02








   �


         Arthur M. Eaton


      Quality Assurance Representative





Safety violations / Corrective measures taken: None





Work Scheduled:


1) Inspected the work on the ceilings in the occupied rooms on the 2nd floor “A” wing.





Coordination with Facility Manager: Met with Lee Fletcher about the scheduling of the ceiling work on the 2nd floor.











