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Work performed by contractor:


Drywall carpenters are continuing with sheetrock hanging.


Steamfitters are continuing to pipe out the AHU, they are also roughing in the CHW lines.


Electricians are re-hanging the lights on the 2nd floor that were removed to hang the patches in the ceilings on the 2nd floor “A” wing.

















Personnel on Site:


Project Manager: Ray Amin


Workers: 1 General Foreman, 3 Steamfitters, 7 Drywall Carpenters, 3 Electricians











Contractor Quality Control: Ray Amin





Significant Equipment on Site: N/A





Deliberate Inspections made by QA Representative: Daily QC inspection by Ray Amin.





Weather Conditions that affected the site: All work is on the interior and not affected by weather.























DAILY QUALITY ASSURANCE REPORT                                                                                           PAGE 1 OF 1            





Name of contractor JOHN J. KIRLIN SPECIAL PROJECTS   Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work   FT. BELVOIR, VA                   Contract/DO/PO NUMBER:DACA0101-98-D-0051 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                                                                          Date: 5-29-01








   �


         Arthur M. Eaton


      Quality Assurance Representative





Safety violations / Corrective measures taken: None





Work Scheduled:


The CHW pump impeller work has been changed from Wednesday to Friday.


Monitored the sheetrock installation.





Coordination with Facility Manager: N/A











