[image: image1.jpg]



General Comments:





Weather Conditions that affected the site: None
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Name of contractor : JOHN J. KIRLIN SPECIAL PROJECTS       Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work    FT BELVOIR, VA                Contract/DO/PO NUMBER:DACA87-97-D-0038 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                               Date: 11-08-02





� 


             Arthur M. Eaton


      Quality Assurance Representative





Work performed:


The electricians have met with the fire alarm technician and have completed the wiring for the system.


The fire alarm system software was upgraded so the new points could be programmed.


The plumber completed the connections for the fume hood.


The bulkhead for the fume hood ductwork has been finished and painted.


The overhead paging system has been completed by the electrician.














Percent complete (if applicable)                                                     %





Safety violations / Corrective measures taken:


None





Work Scheduled:


Met with the fire alarm technician and made arrangements for him to upgrade the system software.


Checked the overhead paging system sound level and coverage.








Indicate Attachments:


 X  Daily QA Reports                  Schedule assignments                             Telephone/Correspondence Log


   Visitors Log                           Minutes of Meetings                               Assistance provided to Facility Manager








