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Work performed by contractor:


1 carpenter is cutting in and welding the new strike plate for the steel door at the mid stairway.


1 electrician is installing the battery packs on the light fixtures.


1 electrician is installing the door holders at the main entrance to the wing.


1 electrician is making up the panel schedules.

















Personnel on Site:


Project Manager: Ray Amin


Workers: 1 General Foreman, 1 Carpenter, 3 electricians, 











Contractor Quality Control: Ray Amin





Significant Equipment on Site: N/A





Deliberate Inspections made by QA Representative: Daily QC inspection by Ray Amin.





Weather Conditions that affected the site: All work is on the interior and not affected by weather.
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Name of contractor JOHN J. KIRLIN SPECIAL PROJECTS   Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work   FT. BELVOIR, VA                   Contract/DO/PO NUMBER:DACA0101-98-D-0051 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                                                                          Date:10-08-02 








   �


         Arthur M. Eaton


      Quality Assurance Representative





Safety violations / Corrective measures taken: None





Work Scheduled:


Found the new AHU running without pre filters, informed Ray Amin to have the fan shutdown until the filters are installed.


Checked the panel schedules that are made up.





Coordination with Facility Manager: N/A











