[image: image1.jpg]



Work performed by contractor:


Laborers moved the new fume hood into the soiled linen room on 3A.


Carpenters drilled and installed the floor receptacles for the doors to the treatment rooms.


Cabinets were delivered for the fume hood mod.


Electrician has started to relocate the receptacles in the treatment rooms to accommodate the new furniture.

















Personnel on Site:


Project Manager: Ray Amin


Workers: 1 General Foreman, 2 Laborers, 2 Carpenters, 2 Electricians











Contractor Quality Control: Ray Amin





Significant Equipment on Site: N/A





Deliberate Inspections made by QA Representative: Daily QC inspection by Ray Amin.





Weather Conditions that affected the site: All work is on the interior and not affected by weather.
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Name of contractor JOHN J. KIRLIN SPECIAL PROJECTS   Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work   FT. BELVOIR, VA                   Contract/DO/PO NUMBER:DACA0101-98-D-0051 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                                                                          Date:10-09-02 








   �


         Arthur M. Eaton


      Quality Assurance Representative





Safety violations / Corrective measures taken: None





Work Scheduled:


Continued with the receptacle testing.


Attended the walk through with Corps, HFPA and the contractor.





Coordination with Facility Manager: N/A











