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General Comments:





Weather Conditions that affected the site: None
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Name of contractor : JOHN J. KIRLIN SPECIAL PROJECTS       Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work    FT BELVOIR, VA                Contract/DO/PO NUMBER:DACA87-97-D-0038 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                               Date: 10-11-02





� 


             Arthur M. Eaton


      Quality Assurance Representative





Work performed:


Electrician has pulled the wire for the door control next to the nurses station.


2)The carpenter has cut in and welded the new strike plates for the steel doors at the mid stairway, entrance to the Mother Baby unit, and installed the doors.


3) The electrician has installed the battery packs on the light fixtures.


4) The electrician has installed the door holders at the main entrance to the wing.


The fume hood and furniture was delivered and installation was completed on the furniture.


Electricians are moving the receptacles in the treatment rooms to accommodate the new furniture.








Percent complete (if applicable)                                                     %





Safety violations / Corrective measures taken:


None





Work Scheduled:


Checked the hot water in several exam rooms.


Continued with the receptacle testing.


Attended the walk through with Corps, HFPA and the contractor.


Went over the punch list.


Indicate Attachments:


 X  Daily QA Reports                  Schedule assignments                             Telephone/Correspondence Log


   Visitors Log                           Minutes of Meetings                               Assistance provided to Facility Manager








