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Work performed by contractor:


Carpenter is installing the door hardware on the metal doors.


1 Carpenter is working on the mid hallway door hardware.


Drywall workers are patching the holes left when the receptacles were raised for the new cabinets in the treatment and negative pressure rooms.











Personnel on Site:


Project Manager: Ray Amin


Workers: 1 General Foreman, 2 Carpenters, 2 Drywall Point Up











Contractor Quality Control: Ray Amin





Significant Equipment on Site: N/A





Deliberate Inspections made by QA Representative: Daily QC inspection by Ray Amin.





Weather Conditions that affected the site: All work is on the interior and not affected by weather.























DAILY QUALITY ASSURANCE REPORT                                                                                           PAGE 1 OF 1            





Name of contractor JOHN J. KIRLIN SPECIAL PROJECTS   Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work   FT. BELVOIR, VA                   Contract/DO/PO NUMBER:DACA0101-98-D-0051 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                                                                          Date: 10-14-02








   �


         Arthur M. Eaton


      Quality Assurance Representative





Safety violations / Corrective measures taken: None





Work Scheduled:


1) Inspected the point up work.





Coordination with Facility Manager: Lee Fletcher is out of the office today.











