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Work performed by contractor:


Plumbers are continuing with the installation of the sink trim in the procedure rooms.


The painter is doing minor touch up work.


! Electrician is working on the as builts.


1 Electrician is working on getting the new hood fan wired.

















Personnel on Site:


Project Manager: Ray Amin


Workers: 1 General Foreman, 1 Painter, 3 Plumbers, 2 Electricians











Contractor Quality Control: Ray Amin





Significant Equipment on Site: N/A





Deliberate Inspections made by QA Representative: Daily QC inspection by Ray Amin.





Weather Conditions that affected the site: All work is on the interior and not affected by weather.























DAILY QUALITY ASSURANCE REPORT                                                                                           PAGE 1 OF 1            





Name of contractor JOHN J. KIRLIN SPECIAL PROJECTS   Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work   FT. BELVOIR, VA                   Contract/DO/PO NUMBER:DACA0101-98-D-0051 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                                                                          Date: 10-18-02








   �


         Arthur M. Eaton


      Quality Assurance Representative





Safety violations / Corrective measures taken: None





Work Scheduled:


1) went over the as builts with the electrician.





Coordination with Facility Manager: N/A











