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Work performed by contractor:


Electricians are vacuuming out the panels and installing the covers. They are also installing the panel schedules.


The carpenter is doing punch list work.


The insulator was supposed to come for the new sinks that have been added in the negative pressure room.














Personnel on Site:


Project Manager: Ray Amin


Workers: 1 General Foreman, 2 Electricians, 1 Carpenter











Contractor Quality Control: Ray Amin





Significant Equipment on Site: N/A





Deliberate Inspections made by QA Representative: Daily QC inspection by Ray Amin.





Weather Conditions that affected the site: All work is on the interior and not affected by weather.
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Name of contractor JOHN J. KIRLIN SPECIAL PROJECTS   Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work   FT. BELVOIR, VA                   Contract/DO/PO NUMBER:DACA0101-98-D-0051 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                                                                          Date: 10-21-02








   �


         Arthur M. Eaton


      Quality Assurance Representative





Safety violations / Corrective measures taken: None





Work Scheduled:


Met with the electrician and went over the panel schedules.


Checked several times to see if insulator had come on job site.





Coordination with Facility Manager: N/A











