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General Comments:





Weather Conditions that affected the site: None
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Name of contractor : JOHN J. KIRLIN SPECIAL PROJECTS       Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work    FT BELVOIR, VA                Contract/DO/PO NUMBER:DACA87-97-D-0038 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                               Date: 10-25-02





� 


             Arthur M. Eaton


      Quality Assurance Representative





Work performed:


The electrician has installed the electrical panel covers and installed the panel schedules.


The electrician has completed the strobe wiring and connected the sprinkler flow and tamper switches.


The carpenter has completed the punch list items.


The expansion joints have been completed, and the floor has been patched.


The fume hood ductwork has been started.


The fume hood and the cabinets have been set.


The air balance has started.


The steam fitter has completed his tagging and labeling.


The electrician has wired the fume hood control box on the unit.


Percent complete (if applicable)    95%                                                 %





Safety violations / Corrective measures taken:


None





Work Scheduled:


Punch list walk through with Craig Ackerman, JJK, David Marshall and myself.


Attended the weekly progress meeting.


Went over the electrical panel schedules.


Informed JJK that the sprinkler valves need to be tagged.


Indicate Attachments:


 X  Daily QA Reports                  Schedule assignments                             Telephone/Correspondence Log


   Visitors Log                           Minutes of Meetings                               Assistance provided to Facility Manager








